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Department of Defense 
Joint Technical Architecture Version 5.0 

Development Schedule 
*** 4 October 2002 *** 

 
Phase 1 - Scope Phase 
 
Period  Week(s) 
2 Apr – 8 Jun 01 Review JTA 4.0 for JTA 5.0 D0  
   
June TASG reviews/approves proposed new Subdomains for JTA 

5.0 D0 
1 Day 

11 – 22 Jun 01 Component Representative review Change Requests 2 
25 – 29 Jun 01 Secretariat assigns JTA Control Numbers to online 

Change Request Database 
1 

2 – 20 Jul 01 Subgroups resolve Change Request issues 3 
20 Jul 01 Deadline for Subgroup Leaders to enter recommended 

actions into JTA Online Database 
 

23 Jul – 3 Aug 01 Secretariat prepares JTA 5.0 D0 2 
6 – 10 Aug 01 JTADG Meeting #1 1 
13 – 24 Aug 01 Secretariat updates CR database and prepares document 

(JTA Version 5.0 D1 for posting to the JTADG page of the 
Web Site 

2 

 
Phase 2 - Content Phase 
 
Period  Week(s) 
16 – 31 Jul 02 Secretariat prepares a new JTA 5.0 D1(R) reflecting 

changes made to JTA 4.0 as a result of TASG meeting of 
21 Jun 2002. 
<JTA 5.0 D1(R) dated 1 Aug 02 is the new baseline for 
Restart Phase 2> 

3 

1 Aug – 3 Oct 02 Organizations review JTA 5.0 D1(R) for 5.0 D2. 
For organizations that have already submitted CRs prior to 
suspension, review impacts of changes resulting from 
TASG meeting for potential modification/withdrawal of 
original CRs and develop new CRs as needed. 

9 

4 – 10 Oct 02 Component Reps approve change requests to send 
forward. 
Each organization reviews database internally 
– Each Organization views online Its own – and only Its 

own – Change Requests 
– Component Rep coordinates Organization's positions 

on each CR submitted within the Organization 
– Component reviewers “Read and Add Notes” to their 

own Organization’s CRs 
<On 10 Oct 02 database is frozen for any new Input> 

1 
 

11 – 14 Oct 02 Secretariat assigns JTA Numbers to all CRs in the online 
database 

4 days 

15 Oct – 8 Nov 02 Organizations review entire online database 
– Subgroup Leaders begin the subgroup review process 
– All CRs can be viewed by all users 
– Component Reps prepare Organization positions on 

4 
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CRs in CR online database for JTADG meeting 
– Interested parties continue to add notes to CRs into the 

online database 
11 – 27 Nov 02 Subgroup Leaders perform limited review of actions and 

recommendations on CRs submitted prior to suspension of 
Phase 2 focusing on removing (e.g., OBE) or modifying CRs 
made to sections that have been removed or modified. 
 
For all other CRs, Subgroup Leaders perform functions as 
normally processed.  Subgroup Leaders coordinate CRs 
electronically or conduct subgroup meetings as necessary 
to resolve issues 
– Subgroup Leaders enter subgroup recommended 

actions into online database 
– Interested parties continue to add notes to CRs in 

online database up until JTADG meeting 
– Organizations continue to review CRs for participation 

in subgroup meetings 

3 

27 Nov 02 Deadline for Subgroup Leaders to enter recommended 
actions into JTA online database 

<Database is totally frozen until JTADG meeting> 

 

29 Nov – 5 Dec 02  Secretariat incorporates subgroup-recommended changes 
into redlined document for JTADG meeting #2 

1 

9 – 13 Dec 02 JTADG Meeting #2 1 
16 Dec – 3 Jan 03 
 

Secretariat verifies CR Online Database and prepares JTA 
5.0 D2 

3 

 
Phase 3 – Quality Assurance 
 
Period  Week(s) 
6 Jan – 3 Feb 03 
 

Organizations perform Quality Assurance (QA) review of 
JTA Ver 5.0 D2. 
Author period allows new editorial-only change requests to 
be entered until COB Monday, 3 February. 

4 

4 – 7 Feb 03 Secretariat reviews and acts upon the QA change requests. 1 
10 – 11 Feb 03 Secretariat prepares redlined document for JTA Ver 5.0 2 Days 
12 – 13 Feb 03 JTADG Meeting #3 2 Days 
14 Feb – 7 Mar 03 Secretariat updates JTA Ver 5.0 and the Change Request 

database. Posts finalized JTA Ver 5.0 to the JTA Web Site 
3 

 


